# AVC Plan - "Test Team Please Ignore"

#### Reference material:

https://github.com/kaiwhata/ENGR101-2016

#### **Team Members:**

Callum Li, Raveva Taine Macnee, Tainemmacnee Ryan Curry, 42TARDIS Junhao, 90Photography Alannah Grainger, ktraeos

## Roles/Responsibilities:

Callum: Software (mostly), a bit of hardware.


Ryan: Hardware Junhao: Software

Taine: Project Management

Alannah: Hardware

### Github:

https://github.com/Raveva/AVC-Test-Team-2



	Team Objectives	Items Due	Conflicting Commitments	Tasks
Week 1 (18-24)April	Finish AVC Plan	AVC plan (22nd April)	Callum: Physics Test, and Linguistics Assignment.	Ryan: Gather hardware equipment,
				Callum: Photograph Maze.
				All: Make AVC plan
Week 2 (25-30)April	Make detailed plans for Robot		Term Break	All: Meet to review and create thorough plans.
				Taine: When? All: sketch designs?
Week 3 (1-7)May	Finish quadrant 1			Ryan & Alannah: Get hardware Setup
				Junhao: Get network component finished. Callum: Achieve basic line following capability. Taine: Help Others.
Week 4 (8-14)May	Finish quadrant 2			Junhao and Callum: Enhance line following capability
Week 5 (15-21)May	Finish quadrant 3	AVC progress report 16th may		Junhao and Callum: Get wall following capabilities. (Using servo and sensor?)
Week 6 (22-28)May	Finish quadrant 4			Junhao and Callum: Get really good wall following capabilities.
Week 7 (29-4)June		Robot Due		
Week 8 (5-11)June				
Week 9 (12-18)June		AVC Final report due 13th June		